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United States Environmental Protection Agency ORIGINAL
' Region ITI
POLLUTION REPORT
TR
From: Dominic Ventura : . SDMS DoclD 2210741
-Subject:
‘ Continuation of work
" Elkton Farm Firehole
183 Zeitler Rd., E]kton, MD -
Latitude: 39.6292184
Longltude -75. 8681150
POLREP No._: - 64 ' Site #: s - A3DHRV
Reporting Period: ~ 6/30-7/11/08 D.O. #: , -
~__Start Date: . S ' Response Authonty - CERCLA o '
S ‘.-M(jb?phf;iv‘é‘;:_l_,ﬂf_._i;-.'_._ j_ ’.,L..‘.Response Type: =~~~ Time=Critical ™ -~ " " L
' Demob Date: ' . NPL Status: NonNPL - =
Completion Date: =~ =~ Incident Category: =~ Removal Action
CERCLISID #: o Contract # ‘ a

RCRISID #:

Site Description. . | | ,
Work Mission Statement' | , - _ (

Safely and eﬂiclently mvestlgate and remove Mumtlons and Exploswes of Concern (MEC);
‘Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and
explosively contaminated soil(TNT) from the Elkton Farms Flrehole Site, as deﬁned in EPA's
' geophysmal study : ,

» Current Actnvntles - '
. The site was remobed on January 28, 2008 with a lnmted Crew. One UXO team was ,
mobed. Magging and digging activities discontinued on May 2. when the trommel mixer was !
‘mobilized to the site.- The UXO téam supports both-the trommel sifting activity and the firehole
excavation as per SOW and AHA. Therefore during thlS reportmg period no new grids were
QA'd/completed ,

e

On July 7, 2008 an addxtlonal six uxo technicians from USA Envu'onmental were moblhzed to the
site in- antncxpatlon of 1mp1ementat10n of Appendjx K. of the Work: Plan. . This Appendlx outlines the
lmplementatlon ofa pan scraping approach to the remaining 30 sub grids and is to be implemented
by the property owner's operator and his equipment under an AOC. Unfortunately due to some last
minute legal concerns the work was not 1mt1ated Therefore this new: team was. placed in support -
roles to existing uxo tech activity. ' : S : ,

1. Total Grids Cleared Gov't QA: 78
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© 2."Total MEC/MD found: 33 032 (MEC items include detonators,grenade fuze, blastmg caps,tracer
elements, mcendlary bomblets, flares etc. etc.)
4. Total MD found: 7,695Ibs.
5. Scrap metal found: 8,0661bs.
6. Total Phase II processed soils: 9702cy

Trommel Sifting Activities:

————On5/2/08 the trommel mechanical sifter was- nmbﬂlzed“t(rthcrsrteﬁburmg the week- oﬁulyitth T
: most site personnel were offsite. However GES personnel continued grid scraping activities in

those grids immediately abuttlng the firehole. No trommell activity occurred during this week.

Scraped soils were laid out in wind rows for large MEC identification/inspection and then -

stockpiled for trommelling. During the week of July 7 trommel activities resumed and most of the

stockpiled soils were trommelled before the end of the week. Of the approximately 10,036 MEC

items recovered off the tromrnel since it was mobilized, 9,896 are tracers. Therefore 98.6% of the

total MEC sifted thru the trommel are found to be the tracer element. In addition 7 fuzed 40mm

and 21 fuzed 20mm artillery items were found via this srftmg operation and placed in the on site

explosive magazines.

Firehole Excavation Activities:
Excavation and coarsing of the fireholes continued. Durmg the week of July 4 GES continued with
the excavation activities in the fircholes. Excavation of the holes is near completion and scraping
around the holes and the grids adjacent to the ﬁreholes is ongoing. Large quantities of debris
(metal plastic, glassware and fragments thereof) greater than 4 inches is collected and staged
.causing delays.in the completion of excavation activities. Approxunately 4,000 cu yds of soils have
been excavated, coarsed and moved to the trommel pad area. This represents greater than two
thirds of the estimated.soils to be excavated from the fireholes. Excavation to 5-6ft depths
continue and scraping around the lip of the fireholes down to approx1mately 2 feet is ongoing. A -
total of 853 MEC items were found. A total of 3,024 Ibs of scrap have been removed and staged

~ on site from the fireholes thus far. Suspected friable ACM is bagged as per the SOW

On July 1, 2008 the Start contractor performed ﬁeld testmg ofa predcsrgnated TNT surface soil
hotspot in grid F3b. This area was previously identified by MDE. Test results revealed a small
surface zone exhibited elevated levels similar to the MDE results. This soil was scraped, sifted for
MEC items and placed with similar soils from grid L1d for possible offsite disposal. No more than
3 ¢y of soil was scraped and staged

Sampling and monitoring for airborne asbestos fibers and particulate continued on dry days as per
AMSAP. - So far no site standards have been threatened for both asbestos and the particulate.

Next Steps

Offsite dlsposal of the munitions debns (MD) wastestream w111 occur on July

17,2008." Approximately 19 drums of this wastestream have been generated thus far and have béen

taking up valuable storage space. Each piece of MD has been carefully reviewed and certified as -

containing no’ exnlosrve material bv USA F‘nvumnmenta] This matenal is not ha7ardnus waste and
o will be sent for ﬁnal d1sposmon ata smelter

Key Issues |

Implementation of the large scale pan scrapmg operatlon of the remalmng 30 to 35 grids south of
the fireholes is remammg key issue. As previously d1scussed the property owner unider an AOC,

-
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w1ll prov1de the panscraper, operator and all fuel and maintenance thereof to complete the scraping
of approx 20, 000 cy of remammg surface soils. Itis antlclpated that thls will commence shortly
www.epaosc.org/elkt onfarmﬁrehole . , o
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